

☐ SECRET☒ CONFIDENTIAL 15087☐ UNCLASSIFIEDApproved For Release 2005/05/20 : CIA-RDP78B04770A001500040005-8
CONTRACT INSPECTION REPORT

CONTRACT NO.

78B04770A001500040005-8

TASK NO.

25X1

TO:

CONTRACT ADMINISTRATION & SETTLEMENT
BRANCH/PD/OL

D

28 June 1967

INSPECTION REPORT NO. (If final, so state)

1

ESTIMATED COMPLETION DATE

15 August 1967

NAME OF CONTRACTOR

Analytical Studies and Investigation

Declass Review by NGA.

THE CONTRACTOR IS ON SCHEDULE

☐ YES☒ NO

PER CENT OF WORK COMPLETED - 40%

PER CENT OF FUNDS EXPENDED - NA

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☐ YES ☒ NO (If yes, give details on reverse side.)HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT
IF YES, CHECK TYPE☐ YES☒ NO☐ COST ☐ AWARD
FEE☐ PERFORMANCE☐ DELIVERYNOTE:
USE REVERSE SIDE FOR COMMENTS.
FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING4. ☐ ABOVE AVERAGE7. ☐ UNSATISFACTORY2. ☐ EXCELLENT5. ☒ AVERAGE3. ☐ VERY GOOD6. ☐ MINIMUM ACCEPTABLE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED☐ WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE☐ TERMINATE☐ OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

20 June 1967

SIGNATURE OF INSPECTOR

DIVISION

Approved For Release 2005/05/20 : CIA-RDP78B04770A001500040005-8

☐ SECRET

☐ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2005/05/20 : CIA-RDP78B04770A001500040005-8

NARRATIVE REPORT

☒ INTERIM

☐ FINAL

25X1 The technical monitor visited with [] 25X1
[] on 20 April 1967. This meeting took place at the [] 25X1
[] and the items dis- 25X1
cussed were the studies [] is making in support of the [] contract 25X1
[] At this time the work was on schedule but due to the late start 25X1
(March 10 instead of February 1) [] requested that the completion 25X1
date be changed from 30 June to 15 August 1967. This has been granted
by the West Coast Contract Officer.

25X1 A week after this meeting [] became seriously ill and is 25X1
still indisposed. [] has been carrying out the heat transfer
and analytical studies for Tasks 3 and 4. Most of the work of Task 1
and 2 had been accomplished prior to [] illness and only the final 25X1
report remains on Task 1 and 2.

25X1 [] visited NPIC on 19 and 20 June 1967 and gathered infor-
mation on the plotting and mensuration instruments in use. This will be
used in his work on Task 3 and 4.

The date for the final report may slip a few weeks beyond the esti-
mated completion date.

Approved For Release 2005/05/20 : CIA-RDP78B04770A001500040005-8

☐ UNCLASSIFIED

☐ CONFIDENTIAL

☐ SECRET